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FOUNDERS PARK TRAIL IMPROVEMENTS 
 

 
Project Manager: Jason Landrem 
     
% Design Complete: 100% 
 
Project Budget: $400,000 (Bonds) 
 

 
 
 
CONSTRUCTION OF THIS PROJECT IS ON HOLD 
 
 
Project Description: 
Project involves removal of the existing asphalt trail and replacing it with a 12 foot wide concrete trail 
connecting into Vandergriff Park.  Benches, parking, trash receptacles and signage will also be included.  The 
project will be constructed in conjunction with the Johnson Creek sewer line replacement. 
 
Project Status:   Design Complete / Construction Delayed  
A project master plan and development of construction documents are complete.  The project has been 
delayed while waiting on sewer line replacement by the Water Utilities Department which is expected to bid in 
October 2007.  Project is scheduled to start construction March 2008. 
 
 
HAROLD PATTERSON SPORTS CENTER REDEVELOPMENT 

 
 
Project Manager: De’Onna Garner                                               
 
% Design Complete:  %0                                                  
 
Total Project Budget:  $3,000,000  
 (Bonds, Funds  
 from sale of property)  

 
 

2007/2008 

Oct Nov Dec Jan Feb Mar Apr May
                

Design Schedule 
 
Project Description:   
Phase I of the redevelopment of the sports 
center.  Construction plans will be based on the 
new master plan developed for the park by 
Carter & Burgess, Inc.   
 
Project Status:    
Contract negotiations are underway to execute a 
consultant contract for construction documents 
for Phase I improvements. 
 
 
 
 



JOHNSON CREEK ECOSYSTEM RESTORATION- PHASE 1A 
 

 
   Project Manager: De’Onna Garner                                               

 
% Design Complete: 100%                                                   
 
Total Project Budget: $14,000,000 
 (City funds, Cowboys,  
 Steiner)  

 
 

2006/2007 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov
                              

Design Schedule 
 
Project Description:   
Project includes creek restoration, recreational development and ecosystem enhancements along Johnson 
Creek from Randol Mill Road to Sanford Street. 
 
Project Status:  Behind Schedule 
Construction documents are almost complete and are scheduled to be given to the CORPS for evaluation and 
review in October 2007. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



VANDERGRIFF ROADWAY 
 
 

Project Manager: De’Onna Garner                                               
 
% Design Complete: 95%                                                   
 
Total Project Budget: $1,000,000 

 (Bonds) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Project Description:   
Project includes demolition and replacement of the existing asphalt roadway and three asphalt parking lots. 
 
Project Status:  Behind Schedule 
Construction documents are approximately 95% complete and are the project is scheduled to bid in October 
2007.  Construction is scheduled to begin December 2007. 
 
 
WEBB COMMUNITY PARK - PHASE III 

 
 
Project Manager: Jason Landrem                                               
 
% Design Complete: 0%                                                   
 
Total Project Budget: $1,575,000 
 (Community Park  
 Fees, Bonds, YMCA)  

 
 
 
 
 
 

 
Project Description:   
The project designed by Schrickel, Rollins and 
Associates, Inc., includes construction of second 
entry with gate and drive lane, a restroom 
concession building, additional concrete parking 
spaces with lighting, additional concrete trail, 
one youth baseball field, additional landscaping 
and irrigation.   
 
Project Status:   
Design contract was approved by City Council 
on August 14, 2007. Design is scheduled to start 
October 2007. 
 

2006/2007 

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov 
                              

Design Schedule 

2007 /  2008 
Sep Oct Nov Dec Jan Feb 
          

  Design Schedule 


